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Introduction 
The Legislative Audit Council was ·requested by the South Carolina 
General Assembly to conduct a management and performance review of 
Trident Technical College (Trident TEC). The review focused on 
Trident TEC, as requested, and includes related study of the State 
Board for Technical and Comprehensive Education (State TEC Board) 
and State TEC system in general. This report examines management 
of resources, and does not provide an in-depth evaluation of academic 
programs or educational quality. The Council identified significant 
weaknesses in the ·financial management of the College, particularly in 
its capital construction program. Comparisons of resources devoted to 
administration versus instruction suggest a pattern of excessive adminis-
trative support at the expense of the instructional mission of the College. 
The Council identified unnecessary and/or improper expenditures of 
more than $6 million. 
Trident TEC has had a new President since May 1983 I and has 
undergone an administrative reorganization. The usual practice of the 
Audit Council is to hold an "exit conference" with the audited agency 
for review of the draft report. The exit process provides an opportunity 
for the agency not only to reflect on accuracy of content but also to 
update the Council on changes related to draft findings. In this case, 
the Trident TEC President and Area Commission elected not to review 
the draft report (see Appendix B). The Audit Council is aware that 
certain changes have been made I including the bidding of insurance 
policies I procurement of computer hardware and software I improved 
control of equipment and auditing of FTEs. The findings relating to 
these areas remain in the report because they may have applicability to 
other TEC colleges in the system. 
This report summarizes major findings presented in Volume I of the 
Audit Council review of Trident TEC. Volume I of the review contains 
five chapters. Chapter I reviews the history and organization of the 
State TEC system and Trident TEC. The College's management of 
capital improvement projects is discussed in Chapter II. Chapter III 
presents an analysis of Trident TEC's administrative and financial 
management I including accounting controls, computer resources and 
other resources. Chapter IV presents findings on the College's academic 
programs and student services. Problems related to the State TEC 
system are discussed in Chapter V. Comments of the State TEC Board 
are published as Appendix A of this summary and Volume I. Appendix 
C contains a list of additional findings discussed with agency management 
which are available under separate cover as Volume II. Copies of both 
reports may be obtained from the Legislative Audit Council. The following 
sections summarize Volume I's major findings. 
CHAPTER I 
HISTORY AND ORGANIZATION 
State/Local Authority (p. 16) 
Because general legislative provisions do not clearly define all 
points where state-level control ends and local control begins I the Audit 
Council requested clarification of jurisdictional issues in the State TEC 
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system from the Attorney General's Office. An opinion dated September 6, 
1983, confirmed the following: 
1. The State TEC Board has powers of administration and enforcement 
over the technical education system. 
2. Area commissions are given powers of local governance for the 
institutions; however, their powers cannot be exercised in 
violation of appropriate State TEC Board and state-level 
policies and procedures. 
3. Expenditure of area commissions' money, regardless of its 
source, is limited by the powers given to the State TEC 
Board to approve budgets and over other special objects of 
area commission expenditures. 
4. The State TEC Board's responsibility includes the state-level 
development and operation of high quality programs financed 
in whole or in part by State funds. Therefore 1 accountability 
powers (i.e., the "state of being responsible or answerable") 
should extend to the State TEC Board's adoption of policies 
that assure that the area commissions fulfill their responsibility 
to maintain those high quality standards at their respective 
institutions. 
In conclusion, although some area commissions are designated as 
local or administrative agencies of counties, their purpose is to provide 
governance at the local level for institutions subject to State jurisdiction 
and control. Where expenditures of funds by area commissions are not 
restricted by State Board policy or State or Federal law, and budgetary 
approval is obtained 1 such expenditures may be made at the discretion 
of the local commissions regardless of the source of the funds . Finally, 
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characterization of the institution as State or local under various provisions 
and regulations is difficult in the absence of a precise line between the 
authority of State and local entities. Those matters should be resolved 
by legislative action. 
Untimely Reappointments of Area Commissioners (p. 13) 
Six members of the Trident TEC Area Commission are serving past 
the expiration of their terms. Two members 1 appointed in 1962 to terms 
that expired in 1971 and 1972 1 continue to serve without reappoint-
ments; four other Commissioners' terms expired I but they have not 
received their respective Legislative Delegation's reappointments. The 
terms ·have been extended from 18 months for some Commission members 
to ten years for others. 
Lack of Area Commission Turnover (p. 13) 
Two of the nine Trident TEC Area Commissioners have served 
consecutively 1 from initial three-year appointments in 1962, to the 
present; and one has served from initial appointment in 1963. More 
than 50% of the technical colleges have area commissioners who have 
served 20 or more continuous years. Lack of turnover may inhibit 
questioning of policies and procedures that have become more traditional 
than practical. The potential exists for changes in industrial growth 
and technological expansion to be overlooked by long-serving Commission 
members. 
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CHAPTER II 
MANAGEMENT OF CAPITAL IMPROVEMENTS 
Questionable Use of $4 Million Bond Issue (p. 22) 
Trident TEC misrepresented a request for State capital improvement 
bonds, using the funds for a project other than that presented as their 
intention to the State TEC Board. Trident TEC received $4 million to 
reimburse costs of relocating Palmer College but used the funds to 
finance construction of the Berkeley Campus. As a result, Trident 
TEC students are funding the abandoned Palmer I Ashley River Campus 
project through tuition fees totaling $5.3 million over 18 years. 
No Justification For Berkeley Campus (p. 27) 
Trident TEC has constructed an unjustified $5.5 million satellite 
campus outside Moncks Corner in Berkeley County. Trident TEC did 
not adequately present information that questioned the need for the 
campus, and the State TEC Board gave approval for the construction 
without analyzing the need for the campus. The FY 82-83 average 
quarterly enrollment at the Berkeley Campus was less than 24% of its 
designed capacity. The Berkeley Campus has had an average enrollment 
of approximately 4% of the College's full-time-equivalent enrollment. 
Consideration of alternative uses for the Berkeley Campus should take 
into account a college-wide decline in enrollment of approximately 25% 
from 1982 Winter Quarter to 1984 Winter Quarter. 
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Unnecessary Construction Costs (p. 33) 
Over $7001000 in unnecessary construction costs were incurred at 
the Berkeley Campus as a result of poor planning and inadequate demand. 
Laboratories were constructed for cosmetology, science I carpentry and 
construction management programs, which were either not offered or 
have been cancelled. 
Local Match For State Bond Funds Not Provided (p. 38) 
Trident TEC did not provide a 20% local match for $4 million in 
State capital improvement bond funds received in 1979 I resulting in an 
$800,000 overexpenditure of State funds. The State TEC Board should 
ensure that Trident TEC provides a 20% local match before release of an 
additional $1. 75 million in capital improvement bond funds authorized for 
the College. 
Improper Architect Selection and Project Approval (p. 40) 
Trident TEC did not follow State laws or procedures for architect 
selection or project approval for construction of the Palmer Campus on 
the Ashley River site. By the time the College received State approval, 
$2 1 244 1 132 had been expended on the project, including $1581115 to the 
architect. Following proper State approval procedures would have 
prevented the clause in the Ashley contract calling for arbitration to 
settle disputes. Trident TEC paid $59,194 to the American Arbitration 
Association. Costs of more than $980,000 related to the arbitration and 
court action were incurred as of June 1983. 
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Excessive Tuition Fees For Construction (p. 43) 
Trident TEC students have paid more tuition fees than necessary 
for the State institution bonds used to fund the Ashley River campus 
construction. As of April 1983, $1,198,333 in excess tuition fees had 
been paid by Trident TEC students. College officials did not request 
that tuition fees be lowered or that the bonds be paid off. As a result, 
Trident TEC was able to borrow excess tuition fees collected for the 
Ashley River project to help fund the new Berkeley Campus construction. 
Unauthorized Transfers Into Capital Improvement Accounts (p. 47) 
The State TEC Board has not adequately monitored transfers of 
excess student fees into the capital improvement accounts (plant funds) 
of technical institutions. The State TEC Board policy which allows 
these transfers into the capital improvement accounts is in violation of 
the 1983-84 Appropriation Act. As a result, Trident TEC has charged 
excessive student fees. From 1976 Fall Quarter to 1982 Fall Quarter, 
Trident TEC student fees increased 75%, while over $2.1 million in 
"excess" operating funds were transferred into the capital improvement 
account. 
Inadequate Handling of capital Improvement Account (p. 51) 
Trident TEC's handling of its capital improvement account (plant 
funds) needs improvement. The College has no written procedures 
covering the administration of the capital improvement account, which in 
FY 81-82 alone had over $11 million in transactions. Without written 
procedures, accountability is reduced and fraud and abuse could result. 
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CHAPTER III 
ADMINISTRATIVE AND FINANCIAL MANAGEMENT 
Administrative Expenditures Show Greatest Growth (p. 54) 
Administrative, or noninstructional, expenditures at Trident TEC 
have been higher than those of comparable institutions. From FY 79-80 
to FY 81-82, 43 cents of every dollar were spent to support adminis-
tration. Adequate emphasis has not been placed on the instructional 
mission of the College. 
Equipment Allocations Overspent in Administration (p. 57) 
From FY 77-78 through FY 82-83, 41% of Trident TEC's total 
equipment expenditures supported administration. Administrative expendi-
tures for the other two comparably sized technical colleges averaged 
27. 5% of their total equipment expenditures. Some instructional programs 
at Trident TEC were found to be operating with below industry standard 
equipment, particularly in the industrial and engineering curricula. 
Questionable Need for Central Office Building (p. 62) 
The Trident TEC Central Office Building was officially _opened in 
September 1978 nearly a mile from the North Campus. Due to the lack 
of proximity to campus of essential offices, the inefficient use of space, 
and the availability of space on the North Campus for relocation of 
employees, it may be advantageous to sell the Central Office Building. 
It is likely that the building's sale would reduce administrative overhead 
and expenditures, allowing the College to increase instructional support. 
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Weak Controls Over Disbursements (p. 65) 
Numerous weaknesses were found in the disbursement of institutional 
funds I including control over checks I travel reimbursements over state-
authorized amounts I and payment for employee accident insurance. 
This has contributed to a breakdown in educational and financial account-
ability for students and taxpayers. 
Problems in Grant Accountability (p. 67) 
Trident TEC lacks accountability over grant expenditures I including 
record-keeping and reporting. For example I large differences arose in 
reporting expenditures for the $1. 6 million Strengthening Developing 
Institutions Program (SDIP) grant. Without a grants accountant reporting 
to the Vice President for Finance, control is not adequate over the $1 
to $2 million in grants received annually. 
Administration of Student Loans Needs Improvement (p. 70) 
Trident TEC has improperly managed the collection of National 
Direct Student Loans (NDSL). A large outstanding NDSL balance 
($77 1 820) 1 68% of which was in default at June 1983 1 and misplacement 
of fiscal responsibility over student aid grants have resulted. 
Consultants Should be Considered Employees (p. 73) 
Individuals have been hired as consultants when they should have 
been considered employees. Erroneous classification could result in 
more payroll tax liability to Trident TEC and also could affect accreditation. 
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Computer Purchase a Costly Mistake (p. 75) 
Trident TEC's computer, purchased in 1978, obligated more than 
$. 5 million in Federal and local funds. The system proved to be an 
inappropriate acquisition, requiring the College to purchase another 
system at a cost of $. 6 million. 
Unnecessary Conversion of Payroll Package (p. 79) 
Approximately $100,000 in personnel resources were used in 1981 
and 1982 to convert a computerized State TEC Board payroll package to 
the Trident TEC computer. This program was dismantled at the request 
of the State TEC Board, a few months after conversion. 
Inefficient Purchase of Optical Mark Scanning Machine (p. 83) 
An optical mark scanning machine was purchased in 1979 on a 
lease-purchase agreement, in which the College agreed to pay $25,100 
interest on the $58,300 machine. Since proper planning could have 
prevented unfavorable financing, the $25 ,100 was wasted. 
Improper Vehicle Procurement Procedures (p. 85) 
The College has not adhered to purchasing procedures and codes 
in the procurement of vehicles. It has paid more than necessary (often 
in lease arrangements), and has awarded 13 of 15 contracts since 1976 
to a single dealership. 
Insurance Coverage Practices Have Been Questionable (p. 90) 
Three questionable insurance coverage practices were noted: 
1) the students' accident policy has been provided through the same 
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company since at least 1964 and had riot been bid prior to 1981; 
2) Trident TEC paid for accident coverage on all employees from at 
least 1967-1981; and 3) coverage on two formerly leased cars was continued 
even after their return to the leasor. These incidents point out a lack 
of management control over insurance policies at Trident TEC. 
Lack of Control over Equipment (p. 92) 
An inventory of equipment at Trident TEC was performed by the 
State TEC Board. As a result, an increase in the inventory of $157,676 
(based on acquisition value) was recorded. The State TEC Board cited 
weaknesses in equipment controls and made recommendations to improve 
the situation. 
Unauthorized Use of Private Attorneys (p. 96) 
Private Charleston law firms have been engaged to represent 
Trident TEC, rather than the Attorney General's staff or the in-house 
counsel of the State TEC Board. From July 1977 through March 1983, 
$48,375 from the general operations account and $125 I 877 from the 
capital improvement account had been expended for private counsel. 
Departmental Supplies Are Purchased Above Cost (p. 98) 
Departmental supplies have been purchased at the Trident TEC 
bookstore at prices above cost. The profit realized by the bookstore 
funds a promotional account which I until June 1982 I was used at the 
President's discretion. From $11,400 to $25 1 400 in FY 81-82 would have 
been saved by the College using other procurement methods. Although 
Section 59-53-100 of the South Carolina Code of Laws provides more 
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control over expenditures of profits, it does not provide incentives for 
Trident TEC to discontinue its markup practice. 
CHAPTER IV 
MANAGEMENT OF ACADEMIC PROGRAMS AND STUDENT SERVICES 
Developmental Studies Program Can Be More Efficient (p. 102) 
The Developmental Studies program is one of three TEC programs 
in the State that has not implemented the State TEG Board model for 
providing remedial instruction. Savings of up to $100,000 a year could 
be realized by implementing this system. 
Counseling of Special and Developmental Studies Students Needs 
Improvement (p. 110) 
The College's Student Development section does not have a systematic 
method for individual counseling of "Special Studentsn and Developmental 
Studies students. These students, who comprise at least 30% of the 
student body, could profit from meeting with counselors on a regular 
basis to assess careers, goals and alternatives. 
Assignment of Academic Advisors Needs Improvement (p. 113) 
Trident TEC needs to improve its academic advisement system. 
The College needs to distribute students more equitably among faculty 
advisors, and regularly update and verify the advisor /advisee information. 
The Audit Council found that in Spring 1983 the number of students 
per advisor ranged from one to 156 college-wide. Poor advisement can 
be a key factor in retention/attrt~on of students. 
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Inadequate Supervision of Extension Center Courses (p. 117) 
An on-site survey of extension center operations revealed that 
classes were dismissed on the average 1 1. 5 hours prior to scheduled 
departure times. Inequities in instruction between off-campus locations 
and the North Campus could result in an unfavorable accreditation 
review of the College. 
CHAPTER V 
STATE BOARD FOR TECHNICAL AND COMPREHENSIVE EDUCATION 
Lack of Minimum State-Wide Policies (p. 120) 
The State TEC Board has issued general guidelines in some areas 
of technical college operations but has left others a prerogative of each 
institution. Some institutions have more stringent policies than others 
and some have developed no policies in noted areas. TEC system 
employees are not treated uniformly within the system, although they 
are all State employees. Also 1 students are treated differently from 
institution to institution. 
Disparity in Local Government Support (p. 122) 
There is disparity in local government support of technical colleges. 
The average county support is 9%; however I one technical college 
receives as little as 2% while another receives 14% of its overall revenues 
from county support. In addition, ten of the 46 counties do not contribute 
at all to the support of technical colleges in their area, even though 
they receive services from the colleges. Student fees are used to fund 
operational costs not covered by tax revenues I leaving fewer funds for 
program improvements. 
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Expenditures Have Exceeded Appropriations For Special Schools (p. 126) 
Special Schools 1 expenditures have exceeded appropriations, resulting 
in mid-year costs to other technical education programs. Commitments 
are made by State and local agencies which are beyond the control of 
the State TEC Board 1 requiring the expenditure of funds beyond the 
budgeted amount. Projected shortfalls have averaged $575,000 for the 
past two years. Failure to adequately fund the Special Schools program 
could reduce incentive to industry to locate in the State or expand, 
affecting the number of new jobs created and the economic development 
of the State in general. 
Lack of State TEC Board Oversight In Special Schools' Approval (p. 128) 
The State TEC Board has not formally approved many Special 
Schools programs. Of 298 Special Schools programs conducted by the 
Industrial Services Division of the State TEC Board from FY 77-78 to 
FY 81-82 1 only ten (3%) were formally approved by the Board. Under 
the current policy I the State TEC Board reviews programs and makes 
recommendations on only 35% of all expenditures for Special Schools . 
This limits the State TEC Board's involvement in the control of Special 
Schools 1 expenditures. 
Internal Audit Functions Not Properly Aligned (p. 131) 
The internal audit functions at both the State and local levels are 
not properly aligned to report to their respective organizational heads. 
As a result, broad audit coverage I adequate consideration of reports, 
and appropriate action on recommendations are hampered. 
-14-
FTEs Have Not Been Audited in the TEC System (p. 133) 
Until Fall 1982 I full-time equivalent units (FTEs) I which are the 
basis for State funding within the TEC system I were not being audited. 
Following an Audit Council inquiry I the State TEC Board Internal 
Auditors audited the 16 colleges and made adjustments ranging from 
$-351243 to $32 1675. Trident TEC's adjustment was a decrease of 
$31 I 696 in funding. 
Fee Hikes Not Related to Cost (p. 136) 
The State TEC Board has approved student fee hikes beyond a 
prescribed maximum amount I without determining the components of the 
fee. Students are paying higher fees than can be justified. 
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S38IQN3ddV 
G. ~'IUL~'d DlDLEY. JR. 
EXECCTl\E DIRECTOR 
APPENDIX A 
STATE BOARD FOR TECHNICAL 
AND 
COMPREHENSIVE EDl'CA TIO~ 
March 8, 1984 
Mr. George L. Schroeder, Director 
Legislative Audit Council 
State of South Carolina 
620 Bankers Trust Tower 
Columbia, South Carolina 29201 
Dear Mr. Schroeder: 
': l E:I.£CC"tl\E C:E:"TER DRIVE 
~~ou ~tBJ:\, ='· c ;Q:;,t 
Thank you for the opportunity of reviewing the draft report on the recent 
audit of Trident Technical College and the State Board for Technical and Compre-
hensive Education. 
Your observation concerning the lack of a clear delineation of authority with-
in the legislation establishing the TEC System is noted. The State TEC Board has 
interpreted this fact as an expression of intent on the part of the General Assembly 
to have a system with maximum local autonomy. This local autonomy has contributed 
in a large measure to the success obtained by the Technical Education System in our 
state. 
The administrators of the State Board have recognized that the economy is 
undergoing a period of change perhaps unequaled in the history of our state and 
nation. In order to maintain pace with this change, we have implemented a strategic 
planning process to map the future of TEC. In your report, you have outlined a 
number of areas in which you suggest policies to enhance the management of the 
TEC colleges. We will incorporate these matters into our strategic planning process 
and, therefore, use your report as a constructive management tool. 
On the other hand, there are certain findings that we must take issue with: 
A. LAC POSITION 
"Questionable use of $4 million Bond Issue." 
TEC RESPONSE 
Your staff has taken the position that the only applicable use 
or intent for this bond authorization was the amortization of in-
stitutional bonds issued for the construction of the Ashley River 
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site of Trident TEC. TEC respectfully disagrees with this 
interpretation. It is our position that the intent was to re-
pay the college for expenses incurred for the construction 
of the Ashley River Campus and the proceeds could be used 
for other purposes identified by the Trident TEC Area 
Commission. 
There are several pieces of evidence that we would like to 
offer in support of our position : 
(1) The approved E-1 Form dated October 29, 1979, 
signed by Edgar Vaughn, State Auditor, which 
clearly designates Act 19q of 1979 (Part 1, 
Section 1, Subsection 12, Item 5) as the fund-
ing source for the Berkeley Campus of Trident 
Technical College. 
( 2) A letter signed by six members of the Joint Legis-
lative Bond Review Committee to Mr. William T. 
Putnam dated April 1q, 1981, which recognizes a 
$q million bond authorization to Trident Technical 
College for the Berkeley Campus of Trident. 
(3) A memorandum from Mr. William T. Putnam to 
Mr. William A. Mcinnis dated April 21, 1981, which 
again acknowledges a $4 million bond issue "· .• 
approved by the General Assembly for construction 
of the Berkeley Campus." 
These documents do not indicate any limited intent in the action 
of the General Assembly. (Attachment #1) 
B. LAC POSITION 
The 20% matching requirement was not met for the $4 million 
capital improvement bond issue. 
TEC RESPONSE 
The authorization of $q million in capital improvement bonds in 
Act 19q of 1979 constitutes local funds and did not require match-
ing. This was not a new project and represented reimbursement 
to the college for the relocation of the Palmer Campus, which was 
funded from the institutional bond issue. The institutional bonds 
were being amortized by the assessment of a tuition fee to students. 
Student fees are defined in our enabling legislation as local funds. 
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C. LAC POSITION 
Proper approval was not obtained for the construction of the 
Ashley River Campus. 
TEC RESPONSE 
Prior to the enactment of Act 518 of 1980, the Budget and 
Control Board had taken the position that capital improvement 
projects at TEC colleges did not require approval of the 
Budget and Control Board unless they contained state funds. 
Justification for this position is the fact that title to all real 
property at a TEC college is vested in the area commission 
instead of the state. The Ashley River Campus of Trident 
TEC was begun prior to the passage of Act 518. After the 
project became a reporting entity to the Budget and Control 
Board, we retroactively obtained approval on the architect 
and contractor. 
D. LAC POSITION 
Excessive collection of tuition fees from students. 
TEC RESPONSE 
The primary emphasis in this finding has to do with the alle-
gation of "questionable use•• of the $!1 million capital improve-
ment bond issue previously explained in A. 
There are several additional comments concerning this finding: 
( 1) There is an indication by your staff that the area 
commission should have adjusted the tuition fee to 
meet the minimum balance requirements stated in 
the Institutional Bond Act. The opinion authoriz-
ing the reduction of a tuition fee is very recent. 
Prior interpretations have been that tuition fees 
are established on a permanent basis. There is an 
additional consideration, however. The Institutional 
Bond Act has a section which allows surplus funds 
in tuition deposit accounts to be used to establish a 
trust fund for the defeasance of outstanding bonds. 
The use of the defeasance account allows the amorti-
zation of a 15-year bond issue in 12 years. Assuming 
the application of the defeasance procedure, the collec-
tion of tuition fees was not excessive. 
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( 2) Another implication of the finding on the collection 
of excessive tuition fees relates to the use of $894, 000 
of this account for the construction of the Berkeley 
Campus. Due to inflation and the freeze on capital 
improvement bonds, the original $4 million authoriza-
tion was not sufficient to meet the estimated cost of 
the project. Additional bond funds in the amount of 
$1.75 million were requested and authorized by the 
General Assembly. Due to priorities established by 
the Joint Bond Review Committee, these additional 
bonds will not be available until fiscal year 1984-85. 
Since the Berkeley Campus was under contract and 
construction, some provision had to be made to com-
plete the project. The $894, 000 in question was 
borrowed from the tuition fee account with the under-
standing it would be repaid upon release of the addi-
tional bond authorization. Attached are the necessary 
approvals for the use of the $894,000. (Attachment #2) 
E. LAC POSITION 
The question of the legality of a State Board policy which allows ex-
cess revenues over expenditures to be transferred to capital accounts. 
TEC RESPONSE 
The point in question is the possible conflict with the proviso in the 
Appropriations Bill that mandates the expenditure of federal or other 
revenues before the expenditure of state funds. The TEC colleges 
are on a reimbursement basis as far as state funds are concerned. 
They are required to expend local funds and request reimbursement 
using payroll as evidence of disbursement. It is our position that 
this procedure· meets the purpose and intent of the proviso contained 
in the Appropriations Bill. 
I trust that you may find these responses sufficient; however, should you have 
any questions or comments about the contents of this letter I please do not hesitate to 
call on us. 
GWDjr:rkg 
Attachments ( 2) 
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Yours truly I 
William Dudle , 
Executive Director 
.. 
,. 
•'I 
ATTACHMENT #1 
. 'Proi. Nb.i "·H 59- 0 10 
AlTLlCATIO:'oi FOlt AI'I'ItOVAL OF A I'Elt.:IIANENT L\li'ROVE!\lENT PROJECT 
For~~~ E-1 
ffl"" i<t'<i "1-t .(! n S....t ia Uupliuta 
DATE -Selttember 28 , 19 ..l.9_ 
Institution or Agency Trident Technical Co11e,9!!~---------------~-
Name of Project Berkeley Campus .,...--:----:-. --:---------------
Total Estimated Cost • 
To:-State Budget aod Control Do:ud 
ColumL&a. South Caro1.ma 
.. •. $_4...t_OOO ,000. O.Q 
. 
to tc:cord with procedures outlined in your "~lll.nual for the Planning :1nd E.ucutioo. of St.iata Permaneot lmpnmmtent Projects•, 
your approval of the project de:icribcd hcrei.o is requested. 
:-
L JUSI'IFICATION 
(The Owner should o~tt:lcb hcn:!o a full l.tld ce:::plcte rerume of !:tots eo~mbutint; to the· need of this proposed project. The .,J,.. 
jecth·e should be to provide s•dficif'nt iDformiltion to fully acq\Uint l.he J:Xwd with comli~ p~ve gJ:OWtil arxll or ocher 
cin::umstanC!C!S that Jed. che Owner to propose this particular projeCt. 
Copies of stud.ics or surveys, rnttde either by the Owner or by an outs!de etnnrnerc.ia1 or other firm. should be made avaibble to the 
Board. Coi'IIIQeOts sbou.ld be included coocensiug any altemab.ve propogls, li aoy, c:~asidcred by the Owner). 
·""' 
D. DESQUPTION 01-· PROJECt' 
·t 
A. Type P:cw buildiq. additioa to e.mtiDC bui.ldmg, renowtiO."'. alterattoa. etc:.}: 
New building 
B. Iuteadcd Use: Comprehensive, post-secondar:t: educatjoo 
"",J ll. ... •• '! .; 
c. u New Constnu:tioll is mvol\-ed: 
1. Att:u:b {01) Atchitect' s schct:natic drawinc with i:t.cilities labded. 
(b) Outliae spccifiotions. 
(c) Srnlll scale loc:Uity rn.:ap. 
(d) Aaalysis of Architect's Prclimin:l.ry Const.nsction E~irn.:ate •. 
. . 
2. No. Sqwre Feet: SEE ATTACHED : •. ~ .. ,t' '.f.;: ... :·bZ~·~~.· • ' • ·• 
i . 
. ·' 
. ..... 
3. Prindp3l Facilit.l.es (~o. of stories. roolnll. olti.cd. etc.) __ _:. ___________________ __: __ 
........ ,:.. • t 
----------------~~~.& ATTAGW~O 
D ... If renowtioft ll.n(]/or nllcr.:tlion of en existing building is invoh·ed, attach a statement out.lioing gcncr<11ly the priDcipal work to 
be done. 
E. U laud :\cqubilion is involved. •llt.:u::h :1 plat of thu property, sltuwins: general loc:1tion ~ 3Cnl:lgc. Coa~nt on any problems 
of aequisitlon or title that may e:wt. 
F. For :tny unus11:U t~tJU project. the Owoor rhmaltl confl.>r \¥ith tJH! n,'l:trd In the pn:p:ualioa of this 1\cquest. :md att:1ch snch de· 
5Cfipthc data :u the &:ml :uay n.'Ctuirc in tbis ll:.ntieubt imt•mc:c. 
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( 
IlL ES"rn.IA TED COST 
Site • 
Grading • 
Comtruction • 
Fees • 
Renovation • 
Ba.Wc Equipment md Supplies • 
. . 
O~r ~~) ----------------------------------------·-----
.. 
' .. ; 
Contingencies • '· .. . . ... I 
• I • 
, 
Form E·l 
(Pi!.:;:c: :!) 
$ ______ _ 
3,560,000.00 / 
-~z..;I:;o...ODJL.O.o..= 
/--------
200,000.00 // 
.. . • • • • ~.!:l.,QOD ,0.00 • .00 .... 
It is further eitilrulted that this project wi.l1 add $ _______ per year to oper01tion and / 
n:. •.t · TOTALESTUIATED COST • 
mainten3Dce co~ of thiS agtme)'. 
A. Funds alzeady iD Had • ,-
~= --------------------------------------~-1 
B. Proposed Boaci Issue • 
(If a bond blue is proposed. the Board should be consulted prior to prep:u·.~.tio.o of thi$ Olp.-
plicaUoo, to determine the det:a.i.ls to be submitted· herewith). 
c. O:her (describe) Existing bonds ;9/t:fc'l- !tf1V-,fd ;::&-r I ( 
~chk?t I .Sq/z..rechi~ lr-1··t:le& -5 
TOTAL • 
.. . 
. 
Title 
BOARD'S ACflON 
/ $--------
--
' ' 
. ; . :~; :. . :. 
OC1 29~ 
DATE: ------------------------...----
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HORACe C. SMITH 
SENATOR. SPAl!TM,liURG COUNTY 
S£tU,TORAL OIS!iUCT NO. 4 
SENATE OFfiCE NO. l 
H~ME ADDRESS: 
aox 11·~4 
SrAI!1'AN8UI!G, $. C. 2UOI 
COLUM91A AOD:\ESS: 
sum 410, GRES'SETTE SENATE CFFICE BLCG. 
P. 0. BOX 141 
COLUMIIA, S. C. .U:m 
Mr. William T. Putnam 
Executive Director 
Budget and Control Board 
Columbia, South Carolina 
Dear Mr. Putnam: 
COMMim!S: 
CORRECTIONS AND PENOLOGY. Ch•irm•a 
AGRICULTURE AND NATURAL ltESOUACES 
BANKING AND INSURANCE 
FINANCE 
RULES 
STUDY COMI•UlTEI:S: 
S. C. CRIMI STUDY COMMitTE!, Cui,....-. 
t.OCAL GOVEIINMENT STUDY COMMITTEE, 
Chairm.tn 
JOINT IOND REVIEW COMMitTEI, Vi-Chaitm .. 
EXI-IIBIT 
APR 141981 NO .. 2 3 
STATE BUDGET & CONTROL BOARD 
We, tha undersigned members of the Joint Legislative Bond 
Review Committee, hereby wish to express our commitment that 
an additional one million, seven hundred fifty thousand 
dollars ($1.750~000.} will be included in our introd!Jction 
of the 1981 bond bill for Trident Technical College to supple-
ment four million dollars (4,000,000.} heretofore authorized 
for the Berkeley Campus of Trident. 
We take this action of commitment in ord~r that the contract 
for this project may be let forthwith. 
HCS/nb 
I 
I 
•/ 
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V~r;;rtruly yours, 
--1-rr:-:o- (. 0-_:~ 
-119. race t. Sm i t fl ) ' . 
\.-~~~ '~'- ~.~...6(~ /<lames H  
tl , f . };',........: t C" . . .1 , "\ .,.·-·~·· _)JALUal; { ).) l_/n~--~ 
\-Jilliam..W. Doat", Jr.' 
~~_,// -,~kv~,/~~ 
E. Hodges 
·-( --·· , . -
:_- •. ·I ,_.,. I { ·< ....... ,. 
- ·- l _, ....... ·--'. • # •• -.-
.. 
t \Rlt r; '"'lillt<~. 11t. 
CO!>II'IMOI Llk C.I-.Mit \l 
TO: lli lli.:tm A. ~lcl.;:nis 
FRO~t: Uillia . .rn !. Putno.m 
RE: Trident Technic:1l 
llox 12lH 
Q!ulumltin 
29211 
')V-d 
College -
· Date: 
Bonding 
WILLIAM f. PUTN"'IC 
t:X£CVTI\'( Dlltf:CTOit 
April 21, 1981 
Authority 
NO •. 2: 
At the Budget and Control Board meeting of April 14, 1981; a 
reco::-.mend.:r.tion t.:as presented which. c::1lh::d for Board approval of an additional 
$1,750,000 of Capital Improvement Bond~ for Trident Tect,nical College. 
The purpose of the addition:ll funding wns to suppleoent $4,000,000 presently 
approved by tha Cener::1l Assembly for construction of the Berk.eley Ca."npus. 
The Board t·ms advised that trident TEC hud requested per::tission 
to accept ::1 construction bid t<Thich t,.ras substantially in excess of $4.,000,000. 
This rc.~1u~st \.las carr.icd over by th.:! Bo.,rd me~b~rs but it t.ras un.:mi:::tously 
agreed th . .:tt: the 8o~1rd would reco:urnend the adJi.tionul funding of $1.750,000. 
On April 15, 1981, a l~tter dated the previous d:1y was received 
!ro:n the Joint Lc~islativc Rand Rc•1icw C<.,mmittce and hora the signnturt-s 
of e;lch o.f the sl:< mcmbt!r.;.. Thi::: let tcr iml ic:.~t:ccl the intent of that 
Committee to incluclt~ ndditionnl funding o( $1,750,000 in the 1981 Band Act 
for the f~crkeley C.:tmpus of Trident Technical College. The letter further 
• indicated th:lt the :J.ction had been taken "in ordur that the contract for 
this project m;~y be let fortht.iith." 
Upon receipt of the letter fror:t the Joint ter,islativl! 0-.Jnd 
Rc•JiC~I c.l:r.mittcc. I contacted Scnattl[' o .. •nni:;. ~lr. P~tttcrson .:lnd }lr. ~I:J.ngtr:t 
and each of them indicated th~1t they felt. that it would be s3fe. in view of 
the St:ltcmcnt~• oC the Committee, to nuthor:i::c Juhn HcPhcr:.Jon to approve the 
accl.!pt.:tncc of a con~truction contr.:tct which ci~ht inc:ludl! the proposed funds. 
ln a(,provin~~ the lcttin~ o( tim contr.:tct, ~lr. H.:tngt::n indic:tted 
th>lt Trident ·rcc should uu mildc mr.,rc th.&t it would be a:-:pcctcd to do 
evr.rj•thim~ \lithin itr; pn\lt!r to pro•ddc ftlr tl:a nddition:1t fundLng in thi.! r.:~Jte 
ev.mt th.,t thu ;ui.Htion:ll bondin1~ u:.1~; not npprovcJ by thl.! Ci.!ncr.ll Assembly. 
tJTI': !iC 
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. ···-· .. --··. ·····-···--··--···-----·-··-·--- ATTACHMENT #2 
~vJJ;;u~J uE~,; 1 1' 'l: ~ :~·~; 
.. t""r r • #'>-., ... jitntt of ;ioutlt C!:nrolinn • l 1: • • • ~.\,I 
J1zttl' lt1uug.ctt, .. a:~~-~u.nfrul !~~ril , 010. !·,1 (: . ::·. . . ;· I' f·. 11('11-\ltO\\.~IIfV,('II-\IIIMAN :: .·', •.~ -~,.;) IU'MIIrRTC.DCNSIS 
CO\TR:-il)lt " .. ' •. •• ~I . ('11-\IIIMAN, SENATf. rtNAI'ICECOMMITTFI! 
GII-'!.UYl I'Aitl.:lt'\Cl~. JR. h .. : ... ..::: ~~"'" TOI'.IO. ~IANGUM 
SfAff' TRr ,\lJI'Rllt CIIAIKMAN, WAYSA.NOMEAN!ICOMMITTEE 
£1\111 r: E. !I.IORltl~. Ill.. 
(OMPTROI Lfll. (:I'NI'It.\1. 
Bnx 12-11-1 
aiu hnnbitt 
2'J211 
November 30, 1981 
The Honornble Charles E. Hodges, Chairman 
Joint Bond Review Committee 
228 Blatt Office Building 
Columbia, SC 29201 
Denr Representative Hodges: 
Will lAM T. PtJTNA \1 
EXC<:UTI\'1! IJIIIECTOit 
Summary 30-82, Permanent Improvement Project Action Proposed 
by Trident Technical College 
Associate Executive Director l..Tymnn D. Shealy of the State Board for 
Technical and Comprehensive Education is requesting approval of the usc of 
$894,000 of surp~us Institution Bond debt service funds now on deposit with 
the State Treasurer pcndinl the availability of a like amount of Capital Improve-
ment Bond funds from the $1,750,000 authorized for that institution in the -
1981 llond Act. 
If aprroved, these funds wouJ.d be nppl icd tow<Ird the payment of the 
construction contract on the Berkeley C.1tr.pus project covering work now in pro'gress 
and for whlch no other Capital Improvement Bond funds presently are available. 
Mr. Shealy observes that funds to pay the bal.1nce of the construction 
contract will come from locnl cardtal improvement fund~ which, presumably, 
also <tre to be provided on n temporary basis pending the availability of· the 
I 981 Capital Improvement Bond autt,~rtzat ion. 
A copy of a letter from Trident Tcchnic<Il College Area Commission 
Chairm<In Luther z. B<Irnett is attnchcd. In that letter, Nr. B:•rnett indic::1tes 
thnt his Comntission aereed to usc available debt servicB funds on an intcrit:l 
basis for the Berkeley Campus project in the event that the additional Capit<ll 
Improvement Bond funds arc not available by the time expenditures arc nec:ess:1ry. 
Other b.nck:::round infornl.ltion on this situntion also is attnched. 
-25-
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• 
The Honor;Jble Ch.ules E. Hodges 
Pnr,e 2 
November 30, 1981 
This m;:,tter h.1.s not been· presented formally to the Budget and Control 
Bonrd. It is forwarded for your Comntitt~e's consideration in the interest 
of expediting a resonse to Hr. Shealy's letter. It will be included on the 
aganda for the Budget and Control Board meeting scheduled for December 11, 
1981. 
l-TAH:rlw 
Enclosures 
cc: Wyman Shealy 
Kathy elark 
Lib Croft 
John Hci'herson 
Sincerely, 
Wt~~, ~c~u~ 
William A. Mcinnis 
Deputy Executive Director 
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' -~ ~; .. - '_ "". ·~ _,.,. ~ 
I ~-, ··.; 't·l. ~ t.· 
(~' ~::'·' l~l: .d: ~ 
\!.· , ~r ·.ftt l·;•t.t 
:·1~:~-~t~:Y~Y 
STATE DOAHD FOR TECHNICAL 
AND 
C. \HIJ.IA \1 IWOI.F:r. JR. 
t\U.lll\ t; Oll:t.CH.lR 
COMPfiEllENSIVE EDUCATION 
November 25, 1931 
The Honorable William T. Putnam 
Executive Oit·ector 
Stlta Budgat and Control Boa1·d 
212 Wnde Hampton Office Building 
Columbia, South Cat•olina 29211 
Deat· Bill: 
1.-29 !IF.'<-'Tt i\THU:T 
COLL\llll"- S. r. :.19~111 
NOV 2 7 i98l 
The Joint Bond Review Committee has not scheduled release of the $1.750,000 
authorizad fot· the Berl<eley Campus of Trkk,. t Technical College in the 1981 Bond 
Bill. As we have previously discussed, the original authorization of $4 million in 
the 1979 Bond Biil will be used by Febt·uary 1, 1932. The constt-uction contract 
of the Berl<eley Campus is appt·oximately $5.5 million. Since the 1981 authorization 
will not be available during this fiscal year, we must lool< at some type of alternate 
finuncing on an intel"im bnsis. 
Trident TEC has $894,000 in su,~ptus debt service funds on deposit with the 
Stc:Jte Trec:Jsut·et·. We need tc;> obtilin rclcc:Jse of these funds to apply toward the -
con!>tn:r:tion con trilct. Would you please tlll<e whatever c:Jction is necessary with 
the Budget and Control Board to authorize Tddent to draw these surplus funds. 
The bc:Jiance of the cont1·act will come f1·o•n local cilpital imp1·ovement funds. 
Your eilrly considct·ntion would be greatly flppreciated. 
With l<ind personal reg:1rds, 
WDS:bhc 
CC: Chnrles E. Hodges . 
Willinrn A. ~1clnnis \/""' 
Cha.-tes F. Ward 
Sincerely, 
_/-(?-... ~ 
\Vymnn 0. Shealy 
Associate Executive Director 
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Mr. lJon h:terson 
;itntr u( .Sout11 CCnruliun .,-v f;;: i' v Z EAt-<.. 0, ..• 
' ~iatr ~htogct 'auu Oiuutru!]lo~trb 
·, . . .. ' (- ' <-----<::== ~ ' .- . -q f-r=--~---' 
RIC II .. RIH\ Rill \',C'II .. III'I\N , 11 . · . f . RF\tlii'IITC.OFNI';I'\ 
G0\1 RNilR .J' . 1 1! • ('JI .. IR'I.II\"',SF.~ATI!rtNANC"I!.CO~IMITTI'E 
CIHIH' 1.. I' A r II li'(IN, Jll. I TOM ti. ~IAN(iU~I 
Sr.\11' IIIL\Sl'RI R CIIAIR!'-41\N, WI\YSANDM£1\NSCOMMITT[E 
f"RI [ 1: "1!'11111'1. Ill. 
C0\11'1110111 R(:t'Nrll ... l 
8o'( 121 H 
I1IL1lumhia 
2V211 
WI( LII\M r. rUT N•\\1 
I!XH'UTI\E UIRH'TOR 
December 23, 1981 
DEc 2 9 198t 
Hr. t.Zyman D. Shealy, Associate Executive Director 
Technical and Comprehensive Education 
1429 Senate Street 
Columbin, SC 29201 
Dear t.Jyman: 
' . 
This will confirm that the Budget and Control Board, :tt its December 
22, 1981 meeting, authorized Trident Technical College to use $894,~00 of 
surplus Institution Bond debt service funds on the Berkeley Campus project 
pending the availability of a like amount oT. Capital Improvement Bond funds 
authorized for that purpose in the 1981 Bond Act. The Board took this action 
on the condition that your request, included in Summary 30-82, be approved 
by the Joint Bond Review Committee. 
t-IAM:dw 
cc: R~lph Rabon 
Scott Inkley 
.U.ke tHndlmm f. 
8C: ~:k.Jt1 a.J W\4 Cfv'qt Jti,tJ4i.j 
Sincet:ely • 
. ll .· Pb~ 
William A. Mcinnis 
Deputy Executive Director 
REF: ··Project H59-010- Trident (Berkeley Campus) 
Type of Draw: Excess Debt Service 
State Treasurer ID: To be refunded by Act 179 of 1981, Item 2-
Trident Construction and Equipment 
{Send copy of 12/23/Gl Budget and Control lloard 
letter with Draw Re~uest) 
Internal Accounting !0: 98110 
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' 
.-t 
Ch:ulc~ E. Hodges 
Huu~«: uf Repn:wmaii\~S 
CIIUIFIIIoJII 
Qinpital lhnproucttttnts 
~ l1 iut m on!l iReuietu QiutnntittJ!t 
Horace C. Smith 
Sen:ue 
Viet Cham,run 
Scou R. luklcy 
/)irt•ftnr of' Rnc•unh unrl A.tmim.UI'utic•n i 
IJ.,.fr:t•t un,J C••ntn•l ll••urtl l.tunan 
Lib Croft 
Administrati~·t Assistunl 
Senutr .\ ftmllf"TJ: 
ll"ra.:c l'- Smith 
P.O. BOX 1-12 TELEPHONe: fr<:OU 1S!I-S088 or ·8900 
ROn;\t ·UO. GI(ESSI!TTf: UUILI>ING 
U:ulumbia. hutlf U:arolina .:!9111 
JAN 5 1982 
December 28, 1981 
J;unn l\1. w • .: .. h:ll. Jr. 
Willian• W. Ot>;~r, Jr. 
Jt"IT R. Ri.;hanhon, Jr. 
Hugh K. Lc:ath.:rman 
.•· 
limn~: .\lt.'mbf!l"f: 
Charle\ E. IIOI.lt~c~ 
Turn G. Manj!um 
Mariun I'. (';mu:ll 
Jc:nnin~~ G. ~l.;Ab~-c 
Dill Camrn.:ll 
Hr. William A. Hcinnis 
Deputy Executive Director 
State Budget & Control Board 
212 Wade Hampton Bldg. 
Columbia,; South Carolina 29201 
In Re: Summary 30-82: Trident Technical College 
Dear Mr. Mcinnis: 
At the meeting o£ the Joint Bond Review Committee held December 1, 1981, 
the Committee heard £rom Associate Executive Director Wyman D. Shealy of 
the State Board for Technical and Comrrel1ensive Education about the urgent 
financing needs of tJ1e Trident Teclmical College project. The Berkeley 
Campus project is under contract and needs funds for payment on construc-
tion now in progress. Since there will be no capital improvement bond 
funds until FYl983, the Committee agreed to release the project in Decem-
ber of 1981 only if the College financed the project from their own 
resources. 
Subsequently, Luther z. Barnett, Chairman of the Trident Technical Col-
l~ge ComnUssion, requested approval of the use of $894,000 of Surplus 
Institution Bond debt service funds for the project pending the availability 
of the $1,750,000 capital Improvement Bond funds authorized in the 1931 
Bond Act. In this letter, Mr. Barnett also indic~ted that his commission 
has agreed to use available debt service funds on an interim basis for the 
rem~inder of the Berkeley Campus project in the event that the CIB funds 
are not available by the time expenditures are necessary. 
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Mr. w. A. Mcinnis -2- December 28, 1981 
The Joint Bond Review Committee hereby authorizes TridPnt Technical 
College to use the $894,000 of Surplus Institution Bond debt service 
funds for paymant of tna construction contract. The Capital Improve-
ment Bond funds authorized for this project in the 1981 Bond Act will 
receive apriority release date sometime within the January 1983 to 
January 1986 period. 
With kind regards, 
CEH:lc 
cc: Members, Joint Bond 
Review Comnittee 
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Sincerely, 
&:,~~ d!_ t%-LQst---
Rep. Ch~rles E. Hodges, 'hairman 
Joint Bond Review Commi ee 
~ 
PUBLIC MEMBERS 
JERRY 0. GAMBRELL 
Chairman 
F. HALL YARBOROUGH 
RoBERTS. SMALL. JR. 
APPENDIX B 
LEGISLATIVE AUDIT COUNCIL 
STATE OF SOUTH CAROLINA 
620 BANKERS TRUST TOWER 
COLUMBIA, SOUTH CAROLINA 29201 
Dr. William A. Orth 
President 
February 14, 1984 
Trident Technical College 
P.O. Box 10367 
Charleston, SC 29411 
Dear Dr. Orth: 
TELEPHONE: 
803-7.58-5322 
• As you know, the Legislative Audit Council has been preparing 
a report on Trident Technical College. I would like to invite 
you to review the final draft in our offices at 9:00 a.m. on 
EX-OFFICIO MEMBERS February 22 ' 1984 . 
SENATE 
MICHAEL R. DANIEL 
Lt. Governor 
Pres. - Senate 
L. MARION GRESSETIE 
Pres. Pro Tempore 
Chm - Judiciary Comm. 
REMBERT C. DENNIS 
Chm. -Finance Comm. 
• 
HOUSE 
RAMON SCHWARTZ. JR. 
Speaker of House 
ToM G. MANGUM 
As Cheryl Bale of my staff discussed with you, the exit 
conference allows for verification of facts, as well as clarification 
of any interpretations contained in the report. If appropriate, 
adjustments or notations can be made in the report. During the 
exit conference you and your choice of Trident TEC staff or Area 
Commissioners can read the final draft report, and prepare 
written comments to be included in the report. If you wish to 
submit written comments for inclusion in the report, they would 
need to be ready by March 6, 1984. 
Please contact the Project Coordinator, Cheryl Bale, at 
758-5322 if you have any questions. We look forward to receiving 
your comments. 
~:ede-R~~ 
L Schroeder George · 
Chm.- Ways & Means Comm. Director 
ROBERT J. SHEHEEN 
Chm.- Judiciary Comm. I sp 
• 
GEORGE L. SCHROEDER 
Direcwr 
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APPENDIX B (CONTINUED) 
Trident Technical College charleston. south carolina 29411 
Post Office Box 1 0367 
North Campus· (803) 572 • 6111 
Palmer Campus • (803) 792 • 7161 
February 21, 1984 
Mr. George L. Schroeder 
Legislative Audit Council 
State of South Carolina 
620 Bankers Trust Tower 
Columbia, SC 29201 
Dear Mr. Schroeder: 
Thank you for your letter of 14 February extending an invitation to 
review the final draft of the Legislative Audit Council report on 
Trident Technical College. I also appreciate the personal invitation 
by telephone from Ms. Cheryl Bale. 
For several reasons, I have decided not to accept the invitation to 
attend the exit conference. Since this may be somewhat of an unex-
pected response, I am especially grateful to have had the opportunity 
to discuss my reasons in person with Ms. Marilyn Edelhoch last Friday. 
I trust she has explained both my concerns and my desire to do what is 
best for the report, and for Trident Technical College. In the 
following paragraphs I will briefly recap my rationale for this deci-
sion. I hope this will be helpful in addressing some of the questions 
you may have regarding my decision. 
As you noted in your letter, the exit conference allows for some veri-
fication of facts. My experience includes many exit conferences for 
audit type reports -- called 11 Inspector General Outbriefings" in my 
previous profession. I attended those conferences because I had the 
background necessary to evaluate and verify certain aspects of the 
reports. In this case, I do not have such a background. This deficit 
is compounded by the fact that three key individuals employed during 
that period of time are no longer at Trident Tech. I sincerely doubt 
in the relatively short period scheduled for the exit conference, that 
either I or my present staff would be of much value in verifying the 
accuracy of facts presented in the report. The same background inade-
quacies would also impede my ability to clarify any interpretations 
contained in the report. 
Your offer to include my written comments in the report is deeply 
appreciated. The reasons stated in the previous paragraph prevent my 
acceptance of this offer. However, even if I did have more knowledge 
concerning college operations during the period of time in question, I 
would probably still defer to respond in writing. A written response, 
even if carefully phrased, tends to give the impression of being 
defensive in nature, or perhaps even adversarial. That is not my view 
of this report! 
-32-
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As the new President of Trident Technical College, I intend to use the 
Legislative Audit Council report as a rather significant management 
tool. In this report, you have provided me a rare opportunity. You 
have devoted significant personnel and financial resources over an 
extended period of time to provide an in-depth, detailed analysis of 
Trident Technical College. I am looking forward to a professional 
report written by highly competent audit personnel. In addition, I am 
personally disconnected from the events and time frame of the report. 
That's a tremendous advantage that I don't want to compromise by an 
early involvement that might be defensive in nature. To be of value 
-- to be worth the investment of resources -- this report must be 
accepted in as positive a sense as possible by the college. That can 
only occur if the President takes the lead. And, in my opinion, that 
leadership is enhanced by remaining disconnected from the audit pro-
cess until the report is made available to the College in its final 
form. 
Mr. Schroeder, I hope you understand my position. I look at this 
report as an opportunity and I hope to follow a strategy that will 
optimize its value to the College. Part of that strategy is declining 
the invitation to attend the exit conference. I do, however, appre-
ciate your offer to be a part of the process. Thank you. 
Sincerely, 
' /' I . . .. I i! I ~ '-' - V'-(.'-4,.;_ j,/ ;·' /' I' L! { { ,#tL. 
Wi 11 i am A. Orth 
President 
WAO/led 
cc: Area Commission 
Berkeley Legislative Delegation 
Charleston Legislative Delegation 
Dorchester Legislative Delegation 
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APPENDIX C 
VOLUME II MANAGEMENT AND PERFORMANCE REVIEW OF 
TRIDENT TECHNICAL COLLEGE: 
ADDITIONAL FINDINGS 
Lack of Computer Services Support for Instruction (p. 1) 
Stricter Enforcement of the Bad Check Policy Needed (p. 5) 
Annual Reports Lack Budget Data (p. 7) 
Hiring Beyond Budget (p. 8) 
Abuse of Personnel Resources (p. 10) 
Lack of Bookstore Controls (p. 12) 
Improper Accounting for Development Division Employees (p. 14) 
Questionable Use of College Facility (p. 16) 
Maintaining Flyable Aircraft Unnecessary and Expensive (p. 17) 
Procedures for Administering FAA Exams Against Regulations (p. 19) 
Suspension of Programs Handled Poorly (p. 21) 
Poor Record-Keeping in Student Development Services (p. 24) 
Inadequate Coordination of Career Counseling and Job Placement (p. 25) 
Duplicate Marketing Functions (p. 27) 
Funding Data to the State TEC Board Not Checked (p. 29) 
Inconsistent Determination of Instructional Development Costs (p. 31) 
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